
93-ERB-063

Department of Energy
Richland Field Office r

P.O. Box 550

Richland, Washington 99352

JAN 8 1993

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

C\1 Dear Messrs. Day and Jansen:

,,.

9301635

RFCEIVE^
FEB
CORRESPONDENCE

CONTROL

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
CHANGE REQUEST FORMS M-15-92-02A, M-15-92-03A, M-15-92-04A, AND M-15-92-06
THROUGH M-15-92-11

Enclosed for your review and concurrence prior to the January 21, 1992,
Interagency Change Board meeting are nine class II Tri-Party Agreement change
forms. These change forms will establish interim milestones for specific
activities described in nine approved 100 Area remedial investigation/
feasibility study ( RI/FS) work plans. The Tri-Party Agreement change forms
(nine enclosures) and the associated operable units are listed below:

1. M-15-92-02A establishing 100-KR-1 interim milestones
2. M-15-92-03A establishing 100-FR-1 interim milestones

? 3. M-15-92-04A establishing 100-BC-1 interim milestones o^
4. M-15-92-6 establishing 100-DR-1 interim milestones

c^ _> I1 5. M-15-92-7 establishing 100-HR-3 interim milestones '." ^
6. M-15-92-08 establishing 100-FR-3 interim milestones
7. M-15-92-09 establishing 100-KR-4 interim milestones
8. M-15-92-10 establishing 100-BC-5 interim milestones
9. M-15-92-11 establishing 100-HR-1 interim milestones.

The interim milestones specified in this series of change forms were requested
by the U.S. Environmental Protection Agency and the State of Washington
Department of Ecology and subsequently agreed to by the U.S. Department of
Energy, Richland Field Office in the respective RI/FS work plans.

The original change forms will be provided for approval at the
January 21, 1992, Project Managers' Meeting as part of a newly developed
Interagency Change Board. Please obtain staff concurrences as necessary
within your agencies so that these documents may be executed efficiently at
that time.
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Should questions or concerns arise, please contact me at (509) 376-6798, or
Mr. E. D. Goller at (509) 376-7326.

Sincerely,

ERD:EDG

Enclosures: As stated.

cc w/encls:
B. A. Austin, WHC
D. A. Faulk, EPA
D. D. Teel, Ecology

r cc w/o encls:
R. P. Henckel, WHC
A. D. Krug, WHC
J. K. Patterson, WHC

^ R. D. Wojtasek, WHC

4v
^^

H. Wis^s
Project Manager
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Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-15-92-02A Do not use blue ink. Type or print using black ink. Sept. 3, 1992

Originator Phone

W.E. Green 376-3886

Class of Change

l] I- Signatories [X] II - Project Manager C 11II - Unit Manager

Change Title

100-KR-1 RI/FS Interim Milestones

Description/Justification of Change

Three interim milestones are proposed to ensure that 100-KR-1 Operable Unit Work Plan
activities are completed on schedule. These three interim milestones are as follows:
(The referenced sections refer to sections in the approved 100-KR-1 work plan,
DOE/RL-90-20, Rev.O)

1. (M-15-10A) Submit validated data of all sampling activites associated with
Section 5.1.1.2, "Source Investigations," and Section 5.1.1.5, "Vadose Zone
Investigations" for 100-KR-1 OU to Ecology and EPA. Interim milestone completion
date: October, 1993.

2. (M-15-108) Submit the 100-KR-1 OU Limited Field Investigation Report to Ecology
and EPA. Interim milestone completion date: August, 1994.

3. (M-15-10C) submit the 100-KR-1 OU Focused Feasibility Study Report and the
100-KR-1 OU IRM Proposed Plan to Ecology and EPA. Interim milestone completion
date: April, 1995.

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Docuaents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work
Schedule.

Approvals _ Approved _ Disapproved

DOE Date

EPA Date

Ecology Date



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
i M-15-92-03A CHANGE CONTROL FORM

Oa not use 6lue ink. Type or print u.ving 6lack ink. Aug. 1, 1992

Originator Phone
WE Green 376-3886

Class of Change
I - Signatories (Section 13.0) [Xl II - Project Manager (] Itl - Unit Manager

Change Title

100-FR-1 RI/FS Interim Milestones

Description/Justificaticn af Change

Four interim milestones are proposed to ensure that 100-FR-1 Operable Unit Work Plan
activities are completed on schedule. These four interim milestones are as follows: (The
referenced sections refer to Sections in the approved 100-FR-I work plan, OOE/RL-90-33,
'Av.0)

,^. (M-15-13A) Submit validated data of all sampling activities associated with Section
"Source Investigations," and Section 5.1.1.5, "Vadose Zone Investigations"

for 100-FR-1 OU to Ecology and EPA. Interim milestone completion date: November,
1993.

(M-15-136) Submit the 100-FR-1 OU Limited Field Investigation Report to Ecology and
EPA. Interim milestone completion date: September, 1994.

..3. (M-15-13C) Submit the 100-FR-1 OU Focused Feasibility Study Report to Ecology and EPA.
Interim milestone completion date: May, 1995.

4. (M-15-13D) Submit the 100-FR-1 OU IRM Proposed Plan to Ecology and EPA. Interim
milestone completion date: May, 1995.

Impact of Change

This chanae will not imoact the current scooe, schedule or investiaative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.

Approvals _ Approved _ Disapproved

oQE Date

EPA Oace

Ecolagy Date
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ChangeNumber Federal Facility Agreement and Consent Order Date

Change Control Form
M-15-92-04A Do not use blue ink. Type or print using black ink. August 10, 1992

originator Phone

E.D. Goller 376-7326

Class of Change

C] t- Signatories Ctl II - Project Manager C] III - Unit Manager

Change Title

100-BC-1 RI/FS Interim Milestones

Description/Justification of Change -

Four interim milestones are proposed to ensure that 100-BC-1 Operable Unit Work Plan
activities are completed on schedule. These four interim milestones are as follows:
(The referenced sections refer to sections in the approved 100-BC-1 work plan,
DOE/RL-90-07, Rev.O)

1. (M-15-08A) Submit validated data of all sampling activities associated with
Section 5.1.1.2, "Source Investigations," and Section 5.1.1.5 "Vadose Zone
Investigations" for 100-BC-1 OU to Ecology and EPA. This IM does not include
116-C-5 vadose test pit work scope. Interim milestone completion date:
October 9, 1992.

2. (M-15-08B) Submit the 100-BC-1 OU Limited Field Investigation Report to Ecology
and EPA. Interim milestone completion date: July 31, 1993.

3. (M-15-08C) Submit the 100-BC-1 OU Treatibility Study Report to Ecology and EPA.
Interim milestone completion date: January 31, 1994.

4. (M-15-08D) Submit the 100-BC-1 OU Focused Feasibility Study Report to Ecology and
EPA. Interim milestone c ompletion date: November 30, 1994.

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Docunents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work
Schedule.

Approvals _ Approved _ Disapproved

DOE Date

EPA Date

Ecology Date



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-15-92-6 CHANGE CONTROL FORM November 3, I

Do not use btue ink. Type or print using black ink. 1992

Originator Phone

E.D. Goller 376-7326

Class of Change

[ 1 I - Signatories (Section 13.0) [Xl II - Project Manager [ 1 III - Unit Manager

Change Title

100-DR-1 RI/FS Interim Milestones

Description/Justiiication of Change

Four interim milestones are proposed to ensure that 100-DR-1 Operable Unit Work Plan
activities are completed on schedule. These four interim milestones are as follows:

1. (M-15-07A) Submit the 100-DR-1 OU Limited Field Investigation Report to Ecology and
EPA. Interim milestone completion date: Auaust 9, 1993.

2. (M-15-078) Complete 100-DR-1 OU Treatability Study Activities. Interim milestone
Completion Date: November 30, 1993.

3. (M-15-07C) Submit the 100-OR-1 OU Focused Feasibility Study Report to Ecology and
EPA. Interim milestone completion date: September 30, 1994.

4. ((-1-15-070) Submit the 100-DR-1 OU Interim Remedial Measures Proposed Plan to Ecology
and EPA. Interim milestone completion date: September 30, 1994.

Impact of Change

This chance will not imoact the current scooe. schedule or investiaative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix 0, Work Schedule.

Approvals _ Approved _ Disapproved

DDE Date

EPA Date

Ecelogy Date

t7



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-15-92-7 CHANGE CONTROL FORM November 3,

00 not use btue ink. type or princ using biack ink. 1992

Originator Phone

E.O. Goiier 376-7326

Class of Chance
(] I -Signatories (Section 13.0) (Xl II - Project Manaaer (] Ill - Unit Manager

Change Title

100-HR-3 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-HR-3 Operable Unit Work Plan
ctivities are completed an schedule. These four interim milestones are as follows:

1. (M-15-06A) Submit the 100-HR-3 OU Limited Field Investigation Report to Ecolooy and
EPA. Interim milestone completion date: October 31, 1993.

2. (M-15-068) Complete 100-HR-3 OU Treatability Study Activities. Interim milestone
Completion Date: November 30, 1993.

3. (M-I5-06C) Submit the 100-HR-3 Cl) Focused Feasibility Study Report to Ecoloay and
EPA. Interim milestone completion date: September 30, 1994.

4. (M-15-06D) Submit the 100-HR-3 OU Interim Remedial Measures Proposed Plan to Ecoloay
and EPA. Interim milestone completion date: September 30, 1994.

Impact of Change

This chance will not imoact the current scooe, schedule or investiaative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix 0, Work Schedule.

Approvals _ Approved _ Disapproved

DOE Oate

EPA Oace

Ecnlogy Dace



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-15-92-OS CHANGE CONTROL FORM 11/17/92

00 not use blue ink. Type or print using hlack ink.

Originator Phone

E. 0. Goller 376-7326

Class of Change

[ J I - Signatories (Secticn 13.0) [X J II - Project Manager [] III - Unit Manager

Change rtfe

100-FR-3 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-FR-3 Operable Unit Work Plan
activities are completed on schedule. These four interim milestones are as follows: (The
referenced sections refer to Sections in the approved 100-FR-3 work plan, DOE/RL-90-08,

{4Fev. 0).

I^1. (M-15-13E) Submit validated data of all sampling activities associated with Section
5.1.1.5, "Vadose Zone Investigations," and Section 5.1.1.6, "Groundwater
Investigation," for 100-FR-3 OU to Ecology and EPA. Interim milestone completion

;- date: June 14, 1993.

(M-15-13F) Submit the 100-FR-3 OU Limited Field Investigation Report to Ecology and
EPA. Interim milestone completion date: April 14, 1994:

I..3. (M-15-13G) Submit the 100-FR-3 OU Focused Feasibility Study Report to Ecoloay and
I EPA. Interim milestone completion date: Dec=mber 14, 1994.

4. (M-15-13H) Submit the 100-FR-3 OU IRM Proposed Plan to Ecology and EPA. Ihterim
milestone completion date: December 14, 1994.

i
Impact of Change

This chance will not imoact the current scooe, schedule or investiaative costs.

Affected Documents
.

Hanford Federal Facility Aareement and Consent Order Action Plan, Appendix C, Work Schedule.

Approvais _ Approved _ Disapproved

DOE Oate

EPA 0am

Ecology Oace



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-15-92-09 CHANGE CONTROL FORM 11/17/92

Do not use blue ink. Type or print using bLack ink.

Originator Phone

E. 0. Goller 376-7326

Class of Change
( II - Signatories (Section 13.0) [X 1 II - Project Manager f I III - Unit Manager

Change Title

100-KR-4 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-KR-4 Operable Unite Work Plan
activities are completed on schedule. These four interim milestones are as follows: (The
referenced sections refer to Sections in the approved 100-KR-4 work plan, DOE/RL 90-21,
Rev. 0). •

...1. (M-15-11A) Submit validated data of all sampling activities associated with Section
" and Section 5.1.1.6 "Groundwater"Vadose Zone Investigations5.1.1.5 ,, ,

Investigation," for 100-KR-4 OU to Ecology and EPA. Interim milestone completion
date: March 12, 1993.

2. (M-15-11B) Submit the 100-KR-4 OU Limited Field Investigation Report to Ecology and
EPA. Interim milestone completion date: January 12, 1994.

3. (M-15-11C) Submit the 100-KR-4 OU Focused Feasibility Study Report to Ecology and
EPA. Interim milestone completion date: October 31, 1994.

4. (M-15-11D) Submit the 100-KR-4 OU IRM Proposed Plan to Ecology and EPA. Interim
milestone completion date: October 31, 1994.

Impact of Change

This chang e will not impact the current scope, schedule or investigative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix C, Work Schedule.

Approvals _ Approved _ Disapproved

DOE Date

EPA Date

Ecolagy Date

^'.
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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-15-92-10 CHANGE CONTROL FORM 11/17/92

'., Do not use blue ink. Type or print using black ink.

! Originator Phone

E. D. Goller 376-7326

Class of Change

(] I - Signatories (Section 13.0) IX 111 - Project Manager (] III - Unit Manager

Change TiUe

100-8C-5 RI/FS Interim Mil estones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-BC-5 Operable Unite Work Plan
activities are completed on schedule. These four interim milestones are as follows: (The
referenced sections refer to Sections in the approved 100-BC-5 work plan, DOE/RL-90-08,
ev. 0).

(M-15-09A) Submit'validated data of all sampling activities associated with Section
" and Section 5.1.1.6 "Groundwater5.1.1.5 "Vadose Zone Investigations ,, ,

Investigation," for 100-8C-5 OU to Ecology and EPA. Interim milestone completion
date: December 31, 1992.

(M-15-09B) Submit the 100-BC-5 OU Limited Field Investigation Report to Ecology and
EPA. Interim milestone completion date: August 31, 1993.

3. (M-15-09C) Submit the 100-BC-5 OU Focused Feasibility Study Report to Ecology and
EPA. Interim milestone completion date: October 31, 1994.

4. (M-15-09D) Submit the 100-BC-5 OU IRM Proposed Plan to Ecology and EPA. Interim
milestone completion date: October 31, 1994.

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix C, Work Schedule.

Approvals _ Approved _ Disapproved

DOE Date

EPA Date

Ecology Date



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
1-15-92-11 CHANGE CONTROL FORM December 3,

De not use blue ink. Type or print using black ink. 1992 .

Originator . Phone
E.D. Goller 376-7326

C1ass of Change

I- Signatories (Section 13.0) [Xl Il - Project Manager (] III - Unit Manager

Change Title

100-+iR-1 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-HR-1 Operable Unit Work Plan
ctivities are completed an schedule. These four interim milestones are as.;follows:

^ (M-15-OSA) Submit the 100-HR-1 OU Limited Field Investigation Report to Ecology.and
EPA. Interim milestone completion date: Auaust 9, 1993.

2. (M-15-058) Complete 100-HR-1 OU Treatability Study Activities. Interim milestone
Completion Date: November 30, 1993.

(M-15-05C) Submit the 100-HR-1 OU Focused Feasibility Study Report to Ecology and EPA.
^.. Interim milestone completion date: September 30, 1994.

4. (M-15-05D) Submit the 100-HR-1 OU Interim Remedial Measures Proposed Plan to Ecology
and EPA. Interim milestone completion date: September 30, 1994.

,^-

4rnpact of Change

This chanae will not imoact the current scope, schedule or investigative costs.

9tfected Documents

Hanford Federa7 Faci7ity Agreement and Consent Order Action Plan, Appendix D, Work Schedule.

Approvais _ Approved _ Disapproved

DCE Date

E]A Date

Ec]lc9y Date

.4,
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CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addressee Corresporxlence No.

S. H. Wisness, RL P. T. Day, EPA Incoming : 9301635
D. B. Jansen, Ecology

subiect: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CHANGE REQUEST FORMS M-15-92-02A, M-15-92-03A, M-15-92-04A,
AND M-15-92-06 THROUGH M-15-92-11

INTERNAL DISTRIBUTION

CrS

c:

tr

Approval Date Name Location w/att

rdCf16^
^FCRBc2 g

Fnr, 9

c
, ACF

Correspondence Control A3-01 X

M. R. Adams H6-01 X

L. D. Arnold B2-35 X

B. A. Austin B2-35 X

J. M. Ayres H6-02 X

G. D. Carpenter B2-16 X

R. E. Day H6-02 X

C. K. DiSibio B3-15 X

K. A. Gano XO-21 X

R. P. Henckel H6-02 X

A. D. Krug H6-02 X

K. 0. Kytola H6-02 x

R. E. Lerch B3-63 x

P. J. Mackey B3-15 x

H. E. McGuire, Level 1 B3-63 x

N. M. Naiknimbalkar H6-02 x

J. K. Patterson H6-27 x

J. W. Roberts H6-02 x

S. E. Vukelich H6-02 x

T. M. Wintczak H6-27 x

R. D. Wojtasek, Assignee H6-27 x

EDMC H4-22 x
F. V. Roeck H6-01 x

*Reissue on 5/24/93 to correct distribution sheet and add
enclosure.
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CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.

S. H. Wisness, RL Paul T. Day, U. S. EPA Incoming: 9301635
David B. Jansen, Ecology

Subject: Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) Change Request Forms M-15-92-02A, M-15-92-03A, M-15-92-04A,
and M-15-92-06 throuqh M-15-92-11

INTERNAL DISTRIBUTION

ApprovaL Date Name Location w/att

Correspondence Control A3-01

B. A. Austin B2-35

R. P. Henckel H6-02

A. D. Krug H6-02
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R. D. Wojtasek (assignee) H6-27

EDMC H6-08

C?%

54-6000-117 ( 9/88) WEF008

RE0
F EB 2
CORRESPONDENCE

COidTR01 Y


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF
	13.TIF

